Board Meeting 11/2/09

Bernie Marcus Neuroscience
Center Update



sConstruction is 40% complete with goal end of
January, 2010

*All equipment has been approved. In process of ordering
or already ordered based on turnaround time.

*Request to add a CT submitted to State on 10/22/2009,
expect decision by 12/22/2009. Design in process.

*CON to be submitted to State 11/13/2009, expect
decision by March 15, 2010. Design in process.
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*Physician coordinating group created by Michael
Frankel, MD to encourage interdepartmental/service
collaboration.

*Physician recruitment may be a limiting factor in 2010,
plan developed and in process.

«Staff recruitment plan designed, job fair to be held early
December. Key leadership positions already in progress.



